Project Overview

As of August 25, 2010

North High Street -
Flint Road to the Delaware County Line
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Mayor Michael B. Coleman

City of Columbus

Dept. of Public Service

Div. of Design & Construction
109 North Front Street
Columbus, Ohio 43215
www.Columbus.gov

Description and Benefits: Project will widen High
Street from five to seven lanes (three lanes each
direction plus center turn lane), improve drainage,
add a sidewalk on the west side and a multi-use trail
on the east side, both with Americans with Disabilities
Y Act-compliant curb ramps. The finished work will
improve drainage, decrease congestion and provide
pedestrian and bicycle facilities. It is necessary to
construct this project ahead of the Ohio Department
of Transportation’s North Central Outerbelt project
because the additional lanes are needed to tie into

| ODOT's designed improvements.

Schedule:
Anticipated construction start - 2011.

Status:
Design is more than 90% complete, right-of-way acquisition to be
completed by March 2011.

Costs:
Design, right-of-way acquisition and utilities relocation $ 707,741
Construction and inspections 6,600,000

Contact Information:

Project Manager for Design: Carl Walters, P.E., tel. (614) 645-7858
Designer: Barr and Prevost

Contractor: TBD.
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